Development of Hybrid Sensor Arrays for Sensor Arrays for Simultaneous Measurement of Pressure and Shear Stress Distribution

NASA Dryden Flight Research Center Purchase Order No. E-04495D





TAO OF SYSTEMS INTEGRATION, INC.
471 McLaws Circle, Suite 1
Williamsburg, VA 23185

Development of Hybrid Sensor Arrays for Sensor Arrays for Simultaneous Measurement of Pressure and Shear Stress Distribution

- a. The key feature for the success of the proposed hybrid sensor array is the ability to deposit Cu-Ni alloy with proper composition (55 – 45) on a silicon wafer to form a strain gage. This alloy strain gage replaces the normally used Si strain gages in MEMS, which are highly nonlinear and temperature dependent.
 - The copper nickel, with proper composition (55-45), was successfully deposited on a silicon wafer with a few trials during this period of the project.
 - A photograph of the X-ray spectrometer indicating the composition is shown in Fig. 1.
 - b. A photograph of the actual Cu-Ni ally strain gage deposited on the Si diaphragm is show in Fig. 2.
 - c. Selection of various materials for pads and a test of the deposited material are in progress.
 - d. Preliminary strain measurements have been made using commercial instrumentation with anticipated sensor response to static loading.
- 2. The major work during the reporting period was successful qualitative tests of the strain gage system on the Si wafer.
- 3. As of report date, no major problems are seen to impede progress. One of the challenges we have encountered is the ability to consistently solder wires to the microscopic sensors without damaging the substrate. While we have successfully performed it, it involves painstaking precision and time consuming. We are looking at improved and more productive methods to accomplish this objective. We expect to complete the project on schedule.
- 4. The total cumulative cost on this project so far is \$39,844.87.
- 5. The cost to complete the project is currently estimated at about \$24,000. We expect to keep the total cost to remain within the proposed cost estimate.
- 6. Roughly 75% of the work has been completed. The most critical part of the project has been successfully completed. We are now conducting tests to establish the quantitative response characteristics of the sensor. We are currently modifying the design of constant voltage anemometer and fabricating a test rig to conduct these tests. This effort will be completed before the end of September.




Fig. 1




Fig. 2

Public reporting burden for this collection of info gathering and maintaining the data needed, and collection of information, including suggestions for Davis Highway, Suite 1204, Arlington, VA 22202	COMPASSION AND MARKET IN THE CO.	edquarters Services, Directorate (and Budget, Paperwork Roduction	for Information Operations and Reports, 1215 Jenetic n Project (0704-0188), Washington, DC 20503
1. AGENCY USE ONLY(Leave blank)	2. REPORT DATE	3. REPORT TYPE ANI	D DATES COVERED
<u>. 1</u>	Aug 29, 2000	Contractor Repo	
4. TITLE AND SUBTITLE			5. FUNDING NUMBERS
Development of Hybr	id Sensor Arrays	for	
Simultaneous Measur	ement of Pressure	e and Shear	0440FD
Stress Distribution			PO:E-04495D
6. AUTHOR(S)			
			_
	ANALIS AND ADDRESS(ES)		8. PERFORMING ORGANIZATION
7. PERFORMING ORGANIZATION N]	REPORT NUMBER
Tao of Systems Inte			
471 McLaws Circle,			
Williamsburg, VA 23	185		DRDN10 PR01
9. SPONSORING/MONITORING AG	ENCY NAME(S) AND ADDRESS	i(ES)	10. SPONSORING/MONITORING AGENCY REPORT NUMBER
NASA Dryden Flight	Research Center		AGENCY REPURT NUMBER
COTR: Marty Brenner		Ì	
PO Box 273, M/S D-4		,	
Edwards, CA93523 -			
Edwards, CA35525			
11. SUPPLEMENTARY NOTES			
(
12a. DISTRIBUTION/AVAILABILITY	STATEMENT (If contract	ifice	126. DISTRIBUTION CODE
,	restricted d		
		ction instead	
		fied-Unlimited.)	
	<i>0,011.22</i>	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
13. ABSTRACT (Maximum 200 words)			_
See Attached Report	;		
	•		
14. SUBJECT TERMS			15. NUMBER OF PAGES
14. SUBJECT TERMS			4
14. SUBJECT TERMS		_ 	T 4
14. SUBJECT TERMS			16. PRICE CODE
14. SUBJECT TERMS 17. SECURITY CLASSIFICATION	18. SECURITY CLASSIFICATION	DN 19. SECURITY CLAS	16. PRICE CODE
17. SECURITY CLASSIFICATION OF REPORT	OF THIS PAGE	OF ABSTRACT	16. PRICE CODE SSIFICATION 20. LIMITATION OF ABSTRACT
17. SECURITY CLASSIFICATION	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	ON 19. SECURITY CLAS OF ABSTRACT Unclassifie	16. PRICE CODE SSIFICATION 20. LIMITATION OF ABSTRACT

REPORT DOCUMENTATION PAGE

Form Approved
OMB No. 0704-0188